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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

DECEMBER 2000
TDD: S05-0007-002A Report Period: 11/26/00-12/16/00
PAN: OUQ20!RS Approved Period of
TDD Name: Sauget Area/Culvert Replacement Performance: 7/6/00-12/17/00
City: Sauget Percent TDD Technically
County: St. Clair Complete (Hours): 55%
State: Illinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 12/17/00
U.S. EPA Project Manager: Turner Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: PRP Removal

Contractor Project Manager: Marion/K. Hughes
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PROGRESS MADE DURING REPORTING PERIOD

Project closeout activities were conducted during this reporting period. These activities
included the completion and submittal of final deliverables and the preparation of files
tor the EPA Records Center.

DELIVERABLES
Deliverable Due Date Date Delivered
Letter Report 12/17/00 12/17/00

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.



01/09/2001 Ecology and Environment, Inc. Y
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

Month Ending: 12/16/2000
TDD:  S05-0007-002
TDD Name:  SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

Regular O.T. 0.7.

Current  Current Regular To

Hours Month Month To Date Date

.00 .00 32.00 .00

.00 .00 50 .00

3.00 .00 55.00 .00

TOTAL LOE 3.00 .00 87.50 .00

TOTAL CLERICAL .00 .00 .00 .00

TOTAL E AND E HOURS 3.00 .00 87.50 .00
TOTAL LABOR DOLLARS $73.83 $2,356.89
Travel 67.86
TOTAL TRAVEL .00 67.86
Communications 19.20
TOTAL ODC .00 19.20
TOTAL ODC Costs .00 87.06
Indirect Costs .00 18.29
Subhandling Fee .00 . .00
TOTAL E and E ODC Costs $0.00 $105.35

Budgets
Tot. Month Tot. Month Tot.  Yotal Hours 87.50 160.00 54.69%
Hrs Doilars Month
Fee
3.00 $73.83 $5.91  Total Dollars $2,927.73 8,000.00 36.60%

*** Confidential Busineas information - Not for Release ™*
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01/09/2001 Ecology and Environment, Inc.
) » START 5 Contract : 68-W6-0011

TDD Financlal Status Report - Labor Detall
Month Ending: 12/16/2000 '
TOD:  S05-0007-002

TDD Name:  SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

HOURS
Current Month Project to Date
/ﬂ . .
 ——e P guiih 300 §5.00 00 5500
m Sm———, 00 32.00 00 3200
T S 00 .50 00 50
TOTAL LOE i@, 3004 8750 00 8750
TOTAL SS w——— 00 0o 00
TOTAL E and E LABOR Y 87.50 00 8750
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